

How it Works with LAMELLA MMC

Design Suitability Assessment

Your project will be reviewed by our team who will confirm it is suitable for CLT development and provide an initial outline timeframe

Scope of Works

Scope of works agreed

CLT, Fixing & Connectors, Build Sequence, Installation, Structural & Fire engineer sign off, Consultancy Services, Architectural...

Draft Design Release

Draft design produced ready for review

Indicative costing

Indicative costing and timeline provided for approval

Gateway 1

Draft design & Indicative costing Approved

Structural & Fire Review

Once Gateway 1 has been signed off, the design is submitted for structural and fire approval

Final Design Release

Design fully developed to incorporate all structural and fire requirements, feedback and finalised tender released for approval

Gateway 2

Final Design & Tender Approved

Material Orders Placed

CLT called off to align with agreed project installation timeline. Includes all agreed installation materials

Gateway 3

CLT and other materials included in the scope delivered direct to site

Installation (Optional)

If in scope, Installation carried out by Lamella MMC approved Installers